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Saptember 15, 2605

Nolan Jansan, FFA/CQ Project Manager
Department of Energy

idaho Operations Office

188K Fraamnnt Aua

Idaho Falis, Idaho 83415

RE:  August 26, 2005 Request for Staging Pile Extension to Treat Mercury-Contaminated
Soil at the ICDF

Diear Mr. Jonsan:

We have evaivated DOE's request for an extension. EPA and DEQ agree that the overall
problem is a result of construction schedule and equipment delivery delays, more soil regquiring
treatment than was anticipated, and an imperfect mixing recipe. Having stated these facts, EPA
and DEQ will grant the requasted exiension, as provided for in the {COF Remedial Action Work
Plan, oo 4.4.2, DOEAD 10084 Rov 0, Feb 2803, ond conaistont with tha requirements for
staging plles reflected in 40 CFR § 264.554.

Although we are in agreement with the justification for this specific request, we request that
future requests for staging pile extensions at WAG 3 and other WAGSs provide more
comprehensive information to explain in detail what issues arose and what comections were
implemcnted (0 try and rctum to the bascline schadule. MNease note thot any further request to
use this specific staging pile for WAG 4 CFA-04 mercury pond contaminated soils past March
15, 20086 will be denied.

With the upcoming seascnal closure of the ICDF landfill, DOE should explain to EPA and DEQ

how the treated wasts will be managed during the closure. Additionally, if an "unforeseeable
cve” giisoe el DOE koows will i any tiannes anpadl e Maich 18, 2006 exlensicn dale,

DOE is axpected to take whatever action is necessar y to ensure that none of these soils are
present on the staging pile on March 16, 2006. DOE is encouraged to deveiop a plan to
address this potential situation.

Daryl F. Koch : ' David R. Einan
FFA/CO Remediation Manager ICDF Project Manager
Waste Management and Remediation Division Hanford/INL Project Office
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